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WRITER'S CONTACT INFORMATION

202-828-5540
jap@bmjd.com

Magalie Roman Salas, Secretary
Office of the Secretary
Federal Communications Commission
445 12th Street, NW, Room TW-A325
Washington, D.C. 20554

Re:

Dear Ms. Salas:

Brookings Municipal Utilities d/b/a Swiftel Communications
First Quarterly TTY Implementation Report
CC Docket No. 94-102

On behalf of Brookings Municipal Utilities d/b/a Swiftel Communications ("Brookings")
and pursuant to the directive contained in the Commission's }cJUrth Report and Order in CC
Docket No. 94-102, FCC 00-436 (rei. December 14,2000), we are transmitting herewith the
original and four copies of its "First Quarterly Report" concerning TTY digital deployment.

Please refer any inquiries or correspondence in connection with this matter to our offices.

Very truly yours,
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John A. Prendergast I
Counsel to Brookings Mtinicipal Utilities

Attachment
cc (wiatt): Kris Moneith

Pam Gregory
Mindy Littell



Brookings Municipal Utilities
d/b/a Swiftel Communications

415 Fourth Street
Brookings, SO 57006

April 12, 2001

Ms. Magalie Roman Salas, Secretary
Office of the Secretary
Federal Communications Commission
445 12th Street, SW, Room TW-A325
Washington, DC 20554

Re: First Quarterly TTY Implementation Report/CC Docket No. 94-102
Broadband PCS Stations WP0I260 and WPQL803
MTA12 A2 - Minneapolis, St Paul, MN
MTA32 B2 - Des Moines-Quad Cities, IA

Dear Ms. Salas:

Brookings Municipal Utilities d/b/a Swiftel Communications ("Brookings")
hereby submits its first quarterly report on implementation of TTY access to 9-1-1 over
its digital wireless network, pursuant to the Commission's Fourth Report and Order in
CC Docket No. 94-102, released December 14, 2000.

Brookings is operating the above-listed broadband PCS systems pursuant to an
affiliation arrangement with Sprint PCS. Therefore, Brookings is planning to abide by
the TTY technical standards and solutions used by Sprint PCS. Additional information
about TTY access on the Sprint pes network is contained in Attachment A, hereto.

Brookings will make every effort to implement TTY capability in its markets by
the June 30, 2002 deadline.

Att.



Sprint PCS Report to the FCC
Provided by Cheryl Gentry

3/27/01

1. Network Infrastructure Software Development
• Lack of availability of bug-free software has delayed our ability to begin interoperability testing.

This is resulting in a significant delay in our initial rollout projections. In our previous report we
stated that we expected software delivery from our vendors first and second quarter this year.

• Two of our infrastructure vendors have provided software to our labs; however, several significant
bugs have been identified, inhibiting our ability to begin lab and field testing in the planned time
frames. (Specifically, we are concerned with the time it will take for network vendors to add the
bug fixes in Lucent's changes to the standard).

• The other two infrastructure vendors have committed to providing software to our labs by late
summer or early falL

• We are looking to the FCC to hold infrastructure software manufacturers accountable if we are
going to be held to the drop-dead date of 6/02.

2. Handset development and testing plans
• TTY compatibility is dependent on Qualcomm's commercial release of their DMSS software

(reference software integrated into their handset) - scheduled for late April 2001. at the earliest.
• Following that release, handset manufacturers need to build user interface (software).
• Interoperability testing wi infrastructure will follow - both at SPCS and in infrastructure labs.
• We are dependent on handset vendors to provide TTY capable handsets prior to field-testing.
• SPCS is anxious for the report from the TTY sub-committee regarding the solution to impedance

issues related to the audio interface through the 2.5-mmjack.
• We are looking to the FCC to hold handset manufacturers accountable if we are going to be held

to the drop-dead date of 6/02.
3. Beta testing and lab testing

• SPCS requires both lab- and field-testing prior to implementation.
• Our internal lab-testing and field-testing are extremely intensive and require approximately two to

three months each.
• We had planned to begin FMA testing in Mayor June, now we are looking at late summer or early

fall, which may be optimistic.
• We are planning to test with consumers in various markets prior to nation-wide deployment.

4. Release and general availability to carriers ofnetwork software
• We continue to experience frustration with the inability to obtain bug-free software in order to

begin interoperability testing.
5. A vailability to carriers offull acceptance units

• See # 2
6. Efforts toward Achieving digital wireless solution compatibility with enhanced TTY devices.

• In regards to any requirement to support enhanced protocols - We emphasize that this is beyond
our technical capability for this launch, a requirement to do so would take an additional 2 years of
development.

7. Carrier Coordination with testing with PSAP
• PSAP testing will be conducted at the time of Beta trials.

8. Carrier testing activities, includingfield testing, consumer end-to-end testing
• As stated previously, SPCS requires both lab and field-testing prior to implementation.
• The internal lab-testing and field-testing processes are intensive. requiring approximately two to

three months each.
• As a result FMA testing has been delayed until at least late summer, or early falL

9. Retail availability ofnecessary comoumer equipment
• TTY capable handset sales are projected for first quarter, 2002.

10. Geographic scope ofnetwork deployment
• SPCS plans to launch in specific markets in 2002. with nation-wide launch completed by June

2002.


